


























: Yoo Kiseong

Iteration3 9									
: 2022-08-07									
: 7									
Users	Repository	Label	Title	Status	Iteration	Milestone	StartDate	DueDate	PullRequest
Yoo Kiseong		Labels	Feature-API	 New	Iteration3 9 : 2022-08-07				
Yoo Kiseong		Labels	Feature-API	 New	Iteration3 9 : 2022-08-07				
Yoo Kiseong		Labels	API	 In progress	Iteration3 9 : 2022-08-07		2022-08-04		
Yoo Kiseong		Labels	API	 New	Iteration3 9 : 2022-08-07				





Iteration3 8									
: 2022-07-31									
: 7									
Users	Repository	Label	Title	Status	Iteration	Milestone	StartDate	DueDate	PullRequest
Yoo Kiseong		Labels	Feature-[>] UI	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-01	2022-08-01	: > UI : 2022-08-01
Yoo Kiseong		Labels	Feature-[>] UI	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-01	2022-08-02	: > (common member) UI : 2022-08-02
Yoo Kiseong		Labels	Feature-, API	 In review	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-03	2022-08-03	: , API : 2022-08-03
Yoo Kiseong		Labels	Feature-exercise src/type/exercise.d.ts	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-02	2022-08-03	: Feature/types exercises : 2022-08-03
Yoo Kiseong		Labels	Feature-ExerciseClass src/type/exerciseClass.d.ts	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-04	2022-08-04	: Feature/types exercise class at one place : 2022-08-04
Yoo Kiseong		Labels	Feature-center src/type/center.d.ts	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-04	2022-08-04	: Center src/types : 2022-08-04
Yoo Kiseong		Labels	Feature-MyProfile src/type/myProfile.d.ts	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-05	2022-08-05	: MyProfile src/types : 2022-08-05
Yoo Kiseong		Labels	Feature-Program > SuperAdmin src/type/programSuperAdmin.d.ts	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-05	2022-08-05	: Program > SuperAdmin src/types : 2022-08-05
Yoo Kiseong		Labels	Feature-User > CenterAdmin src/type/userCenterAdmin.d.ts	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-05	2022-08-05	: User > CenterAdmin src/types : 2022-08-05
Yoo Kiseong		Labels	Feature-User > CommonMember src/type/userCommonMember.d.ts	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-05	2022-08-05	: User > CommonMember src/types : 2022-08-05
Yoo Kiseong		Labels	Feature-User > Expert src/type/userExpert.d.ts	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-05	2022-08-05	: User > Expert src/types : 2022-08-05
Yoo Kiseong		Labels	Feature-> UI	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN	2022-08-03	2022-08-03	: > UI : 2022-08-03

: kim min yeob

Iteration3 9									
: 2022-08-07									
: 7									
Users	Repository	Label	Title	Status	Iteration	Milestone	StartDate	DueDate	PullRequest
kim min yeob		Labels	Feature-	 In progress	Iteration3 9 : 2022-08-07	-8 -2 : OPEN	2022-08-08	2022-08-12	
kim min yeob		Labels	Api	 In progress	Iteration3 9 : 2022-08-07	-8 -2 : OPEN	2022-08-08	2022-08-12	
kim min yeob		Labels	Feature-(,)	 In progress	Iteration3 9 : 2022-08-07	-8 -2 : OPEN	2022-08-08	2022-08-12	
kim min yeob		Labels	Feature-	 In progress	Iteration3 9 : 2022-08-07	-8 -2 : OPEN	2022-08-08	2022-08-12	

Iteration3 8									
: 2022-07-31									
: 7									
Users	Repository	Label	Title	Status	Iteration	Milestone	StartDate	DueDate	PullRequest
kim min yeob		Labels	Feature-Api	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN			
kim min yeob		Labels	Feature-Api	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN			
kim min yeob		Labels	Feature-()	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN			
kim min yeob		Labels	Feature-()	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN			
kim min yeob		Labels	Feature-	 Done	Iteration3 8 : 2022-07-31	-8 -1 : OPEN			






: Kim Ji Woon

Iteration3 9									
: 2022-08-07									
: 7									
Users	Repository	Label	Title	Status	Iteration	Milestone	StartDate	DueDate	PullRequest
Kim Ji Woon		Labels	Feature-SSL	 New	Iteration3 9 : 2022-08-07	-7 -5 : OPEN		2022-08-06	
Kim Ji Woon		Labels	Bug-api	 In progress	Iteration3 9 : 2022-08-07		2022-08-08	2022-08-08	
Kim Ji Woon		Labels	Bug-api	 In progress	Iteration3 9 : 2022-08-07		2022-08-08	2022-08-08	
Kim Ji Woon		Labels	Feature-	 New	Iteration3 9 : 2022-08-07	-7 -4 : OPEN		2022-08-31	

Iteration3 8

: 2022-07-31

: 7

Users	Repository	Label	Title	Status	Iteration	Milestone	StartDate	DueDate	PullRequest
Kim Ji Woon		Labels	Feature- ,	 In progress	Iteration3 8 : 2022-07-31	-7 -5 : OPEN	2022-08-01	2022-08-03	
Kim Ji Woon			Feature- API	 Done	Iteration3 8 : 2022-07-31		2022-08-02	2022-08-03	: chore: modify modifyProgramHandler : 2022-08-03
Kim Ji Woon			Feature-	 Done	Iteration3 8 : 2022-07-31		2022-08-03	2022-08-03	: chore: add assign Program to Users,Group : 2022-08-03
Kim Ji Woon			Feature- , .	 Done	Iteration3 8 : 2022-07-31				: Feature/modifyProfile : 2022-08-03
Kim Ji Woon		Labels	Feature- & .	 New	Iteration3 8 : 2022-07-31	-7 -4 : OPEN		2022-07-08	