written at 2023-03-05

## 작업자: kim min yeob

#### 이번주 작업 Iteration 33

시작일: 2023-03-05

기간: 7일

Users	Repository	Title	Status	Iteration	StartDate	DueDate	Label	PullRequest
kim min yeob		feat: I18n 설정	1 In progress	Iteration 33 시작일: 2023-03-05	2023-02-20	2023-03-03		
kim min yeob		feat: centerLoginPage	1 In progress	Iteration 33 시작일: 2023-03-05	2023-02-27	2023-03-03	Labels	
kim min yeob		feat: Input Validation	1 In progress	Iteration 33 시작일: 2023-03-05	2023-03-06	2023-03-10	Labels	

#### 지난주 작업 Iteration 32

시작일: 2023-02-26

기간: 7일

Users	Repository	Title	Status	Iteration	StartDate	DueDate	Label	PullRequest
kim min yeob		feat: 센터 로그인 페이지 퍼블리싱	<b>✓</b> Done	Iteration 32 시작일: 2023-02-26	2023-02-20	2023-03-03		
kim min yeob		feat: IntroPage	1 In progress	Iteration 32 시작일: 2023-02-26	2023-02-27	2023-03-03	Labels	제목: Feat intropage 병합일: 2023-02-27
kim min yeob		feat: IntroPage-DefaultImageButton	<b>✓</b> Done	Iteration 32 시작일: 2023-02-26	2023-02-27	2023-03-03	Labels	
kim min yeob		feat: IntroPage-IntroFingertouchView	<b>✓</b> Done	Iteration 32 시작일: 2023-02-26	2023-02-27	2023-03-03	Labels	
kim min yeob		feat: centerLoginPage-RemoInputItemView	<b>✓</b> Done	Iteration 32 시작일: 2023-02-26	2023-02-27	2023-03-03	Labels	
kim min yeob		feat: centerLoginPage-DefaultInputWithTextLabelView	<b>✓</b> Done	Iteration 32 시작일: 2023-02-26	2023-02-27	2023-03-03	Labels	
kim min yeob		feat: centerLoginPage-DefaultModalView	📆 In progress	Iteration 32 시작일: 2023-02-26	2023-02-27	2023-03-03	Labels	

### 작업자: Kim Ji Woon

#### 이번주 작업 Iteration 33

시작일: 2023-03-05

기간: 7일

Users	Repository	Title	Status	Iteration	StartDate	DueDate	Label	PullRequest
Cocro	repository	1100	Status	1001000	StartBate	Duebute	Laber	1 unitequest

#### 지난주 작업 Iteration 32

시작일: 2023-02-26

기간: 7일

Users	Repository	Title	Status	Iteration	StartDate	DueDate	Label	PullRequest
Kim Ji Woon		Feature-Dev&Prod Config	1 In progress	Iteration 32 시작일: 2023-02-26	2023-01-05	2023-01-06	Labels	제목: 2 feature devprod config 병합일: 2023-01-05
Kim Ji Woon		Feature-UserSchema	1 In progress	Iteration 32 시작일: 2023-02-26			Labels	제목: test: phone number validate with locale. 병합일: 2023-02-14
Kim Ji Woon		Feature-VersionBumpIntegration	1 In progress	Iteration 32 시작일: 2023-02-26	2023-01-05	2023-01-06	Labels	
Kim Ji Woon		Feature-UserSchema&API	1n progress	Iteration 32 시작일: 2023-02-26	2023-01-27	2023-01-30	Labels	제목: 1 feature userschemaapi 병합일: 2023-02-01
Kim Ji Woon		chore: new member on boarding	<b>✓</b> Done	Iteration 32 시작일: 2023-02-26	2023-03-02	2023-03-03	Labels	
Kim Ji Woon		feat: integration app distribution	1n progress	Iteration 32 시작일: 2023-02-26	2023-03-02	2023-03-03	Labels	제목: chore: add ignore google-services.json 병합일: 2023-03-02
Kim Ji Woon		docs: write fastlane setting introduce docs	<b>✓</b> Done	Iteration 32 시작일: 2023-02-26	2023-03-02	2023-03-03	Labels	제목: docs: write fastlane description 병합일: 2023-03-03

# 작업자: minbyoungdae

### 이번주 작업 Iteration 33

시작일: 2023-03-05

기간: 7일

Users	Repository	Title	Status	Iteration	StartDate	DueDate	Label	PullRequest

#### 지난주 작업 Iteration 32

시작일: 2023-02-26

기간: 7일

Users	Repository	Title	Status	Iteration	StartDate	DueDate	Label	PullRequest
minbyoungdae		feat: TutorialPage-TutorialBackgroundText	New New	Iteration 32 시작일: 2023-02-26	2023-03-03	2023-03-06	Labels	
minbyoungdae		feat: tutorialPage	1 In progress	Iteration 32 시작일: 2023-02-26	2023-03-03	2023-03-06	Labels	