written at 2022-12-11

작업자: kim min yeob

이번주 작업 Iteration 21

시작일: 2022-12-11

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
kim min yeob		Labels	Feature-만보기 디테일 페이지 주간, 월간, 년간 리포트 그래프 작업	1 In progress	Iteration 21 시작일: 2022-12-11	2022-11-28	2022-12-16	
kim min yeob		Labels	Bug-신체분석 결과 페이지 분석글 추가	1n progress	Iteration 21 시작일: 2022-12-11	2022-11-28	2022-12-16	
kim min yeob		Labels	Feature-멤버에서센터관리자로권한변경알림처리	1n progress	Iteration 21 시작일: 2022-12-11	2022-12-12	2022-12-16	
kim min yeob		Labels	Feature-운동영상 로딩시 화면 처리	1 In progress	Iteration 21 시작일: 2022-12-11	2022-12-12	2022-12-16	

지난주 작업 Iteration 20

시작일: 2022-12-04

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
kim min yeob		Labels	Bug-두번째 피드백 분석시 결과 보이지 않는 버그 수정	V Done	Iteration 20 시작일: 2022-12-04	2022-11-28	2022-12-09	
kim min yeob		Labels	Bug-동영상 자동재생 및 두번째 영상재생시 모달창 제어	V Done	Iteration 20 시작일: 2022-12-04	2022-11-28	2022-12-09	제목: 결과 페이지 수정 병합일: 2022-12-01
kim min yeob		Labels	Bug-자동재생 수정	✓ Done	Iteration 20 시작일: 2022-12-04	2022-12-05	2022-12-09	

작업자: Kim Ji Woon

이번주 작업 Iteration 21

시작일: 2022-12-11

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
Kim Ji Woon		Labels	Feature-ConfirmUnRegisterCenterMemberRunnable	New New	Iteration 21 시작일: 2022-12-11		2022-12-02	
Kim Ji Woon		Labels	Feature-ConfirmUnRegisterCenterPersonalTrainingRunnable	New New	Iteration 21 시작일: 2022-12-11		2022-12-02	

지난주 작업 Iteration 20

시작일: 2022-12-04

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
Kim Ji Woon			Feature-AssignProgramNotificationPermissionAPI	✓ Done	Iteration 20 시작일: 2022-12-04		2022-12-02	제목: chore: add patchAssignProgramPermissionHandler 병합일: 2022-12-07
Kim Ji Woon		Labels	Feature-CenterPTPermissionAPI	1 In progress	Iteration 20 시작일: 2022-12-04		2022-12-02	제목: chore: register patchCenterPersonalTrainingPermissionHandler 병합일: 2022-12-08
Kim Ji Woon		Labels	Feature-CommonPTPermissionAPI	1 In progress	Iteration 20 시작일: 2022-12-04		2022-12-02	
Kim Ji Woon			Feature-CenterMemberPermissionAPI	✓ Done	Iteration 20 시작일: 2022-12-04		2022-12-02	
Kim Ji Woon			Feature-Allow Assign Center Personal Training Runnable	✓ Done	Iteration 20 시작일: 2022-12-04		2022-12-02	제목: chore: add allow centerPT Notification handle logic 병합일: 2022-12-09
Kim Ji Woon			Feature-AllowAssignProgramRunnable	✓ Done	Iteration 20 시작일: 2022-12-04		2022-12-02	제목: chore: add ConfirmAssignProgramRunnable 병합일: 2022-12-08
Kim Ji Woon		Labels	Feature-Confirm Un Register Personal Training Runnable	Tn progress	Iteration 20 시작일: 2022-12-04		2022-12-02	

작업자: Lee ju sang

이번주 작업 Iteration 21

시작일: 2022-12-11

기간: 7일

Users Repository Label Title Status Iteration StartDate DueDate PullRequest	Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
---	-------	------------	-------	-------	--------	-----------	-----------	---------	-------------

지난주 작업 Iteration 20

시작일: 2022-12-04

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
Lee ju sang			Feature-Signup	1n progress	Iteration 20 시작일: 2022-12-04	2022-12-06	2022-12-16	
Lee ju sang			Feature-List Component	New New	Iteration 20 시작일: 2022-12-04	2022-12-08	2022-12-16	제목: 3 feature list component 병합일: Invalid date