

: Yoo Kiseong

Iteration3 9									
: 2022-08-07									
: 7									
Users	Repository	Label	Milestone	PullRequest	Title	Status	StartDate	DueDate	Iteration
Yoo Kiseong		Labels	-8 -2 : OPEN	: placeholder : 2022-08-11	Feature- placeholder	✔ Done	2022-08-11	2022-08-11	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: : READ-ONLY : 2022-08-08	Feature- (, ,) " " READ-ONLY	✔ Done	2022-08-08	2022-08-08	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: , UI : 2022-08-09	Feature-[> UI] " "	✔ Done	2022-08-09	2022-08-09	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: > API 2 - , : 2022-08-10	Feature- API 2 - ,	✔ Done	2022-08-09	2022-08-10	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: pagination : 2022-08-09	Feature- UI pagination	✔ Done	2022-08-09	2022-08-09	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: > UI: : 2022-08-10	Feature-[> UI]	✔ Done	2022-08-10	2022-08-10	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN		Feature- UI	✔ Done	2022-08-10	2022-08-11	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: [#3] / , : 2022-08-11	Feature- / ,	✔ Done	2022-08-11	2022-08-11	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: [#4] placeholder : 2022-08-11	Feature- placeholder	✔ Done	2022-08-11	2022-08-11	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: [#11] import : 2022-08-11	Bug- import	✔ Done	2022-08-11	2022-08-11	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: [#13] URL 404 : 2022-08-11	Feature- URL 404	✔ Done	2022-08-11	2022-08-11	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: [#16] discord webhook : 2022-08-11	Feature-discord webhook	✔ Done	2022-08-11	2022-08-11	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: [#132] [>] UI : 2022-08-11	Feature-[>] UI	✔ Done	2022-08-11	2022-08-11	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: [#133] [>] , , UI : 2022-08-11	Feature-[>] , , UI	✔ Done	2022-08-11	2022-08-11	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: [#134] [> , ,] UI : 2022-08-11	Feature-[> , ,] UI	✔ Done	2022-08-11	2022-08-11	Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN		Feature-[> , ,] API	🚧 In progress	2022-08-11		Iteration3 9 : 2022-08-07
Yoo Kiseong		Labels	-8 -2 : OPEN	: Feature/program super admin api : 2022-08-09	API 1 - , ,	✔ Done	2022-08-04	2022-08-09	Iteration3 9 : 2022-08-07

Iteration3 8

: 2022-07-31

: 7

Users	Repository	Label	Milestone	PullRequest	Title	Status	StartDate	DueDate	Iteration
Yoo Kiseong		Labels	-8 -1 : OPEN	: Feature/types exercises : 2022-08-03	Feature- exercise src/type/exercise.d.ts	✔ Done	2022-08-02	2022-08-03	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: Feature/types exercise class at one place : 2022-08-04	Feature- ExerciseClass src/type/exerciseClass.d.ts	✔ Done	2022-08-04	2022-08-04	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: Center src/types : 2022-08-04	Feature- center src/type/center.d.ts	✔ Done	2022-08-04	2022-08-04	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: MyProfile src/types : 2022-08-05	Feature- MyProfile src/type/myProfile.d.ts	✔ Done	2022-08-05	2022-08-05	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: Program > SuperAdmin src/types : 2022-08-05	Feature-src/type/programSuperAdmin.d.ts	✔ Done	2022-08-05	2022-08-05	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: User > CenterAdmin src/types : 2022-08-05	Feature- User > CenterAdmin src/type/userCenterAdmin.d.ts	✔ Done	2022-08-05	2022-08-05	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: User > CommonMember src/types : 2022-08-05	Feature-src/type/userCommonMember.d.ts	✔ Done	2022-08-05	2022-08-05	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: User > Expert src/types : 2022-08-05	Feature- User > Expert src/type/userExpert.d.ts	✔ Done	2022-08-05	2022-08-05	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: > UI : 2022-08-03	Feature- > UI	✔ Done	2022-08-03	2022-08-03	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: > UI : 2022-08-01	Feature-[>] UI	✔ Done	2022-08-01	2022-08-01	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: > (common member) UI : 2022-08-02	Feature-[>] UI	✔ Done	2022-08-01	2022-08-02	Iteration3 8 : 2022-07-31
Yoo Kiseong		Labels	-8 -1 : OPEN	: , API : 2022-08-03	Feature- , API	✔ Done	2022-08-03	2022-08-03	Iteration3 8 : 2022-07-31

: kim min yeob

Iteration3 9									
: 2022-08-07									
: 7									
Users	Repository	Label	Milestone	PullRequest	Title	Status	StartDate	DueDate	Iteration
kim min yeob		Labels	-8 -2 : OPEN		Feature-	🚧 In progress	2022-08-08	2022-08-12	Iteration3 9 : 2022-08-07
kim min yeob		Labels	-8 -2 : OPEN		Api	🚧 In progress	2022-08-08	2022-08-12	Iteration3 9 : 2022-08-07
kim min yeob		Labels	-8 -2 : OPEN		Feature- (,)	🚧 In progress	2022-08-08	2022-08-12	Iteration3 9 : 2022-08-07
kim min yeob		Labels	-8 -2 : OPEN		Feature-	🚧 In progress	2022-08-08	2022-08-12	Iteration3 9 : 2022-08-07

Iteration3 8

: 2022-07-31

: 7

Users	Repository	Label	Milestone	PullRequest	Title	Status	StartDate	DueDate	Iteration
kim min yeob		Labels	-8 -1 : OPEN		Feature- Api	✔ Done			Iteration3 8 : 2022-07-31
kim min yeob		Labels	-8 -1 : OPEN		Feature- Api	✔ Done			Iteration3 8 : 2022-07-31
kim min yeob		Labels	-8 -1 : OPEN		Feature- ()	✔ Done			Iteration3 8 : 2022-07-31
kim min yeob		Labels	-8 -1 : OPEN		Feature- ()	✔ Done			Iteration3 8 : 2022-07-31
kim min yeob		Labels	-8 -1 : OPEN		Feature-	✔ Done			Iteration3 8 : 2022-07-31

: Kim Ji Woon

Iteration3 9

: 2022-08-07

: 7

Users	Repository	Label	Milestone	PullRequest	Title	Status	StartDate	DueDate	Iteration
Kim Ji Woon		Labels	-7 -5 : OPEN		Feature-SSL	NEW New		2022-08-06	Iteration3 9 : 2022-08-07
Kim Ji Woon		Labels		: fix: modify allowed roles(ALL) : 2022-08-08	Bug- api	✔ Done	2022-08-08	2022-08-08	Iteration3 9 : 2022-08-07
Kim Ji Woon		Labels			Bug- api	✔ Done	2022-08-08	2022-08-08	Iteration3 9 : 2022-08-07
Kim Ji Woon		Labels		: fix: add where : 2022-08-08	Bug-GroupModify	✔ Done	2022-08-08	2022-08-08	Iteration3 9 : 2022-08-07
Kim Ji Woon		Labels			Bug-Encoding problem	🔧 In progress	2022-08-08	2022-08-11	Iteration3 9 : 2022-08-07
Kim Ji Woon		Labels		: chore: add getRecommendProgram : 2022-08-09	Feature-DB data migration	🔧 In progress	2022-08-09	2022-08-09	Iteration3 9 : 2022-08-07
Kim Ji Woon				: chore: add createMember for Admin : 2022-08-11	Feature-	✔ Done	2022-08-10	2022-08-11	Iteration3 9 : 2022-08-07
Kim Ji Woon		Labels	-7 -4 : OPEN		Feature-	NEW New		2022-08-31	Iteration3 9 : 2022-08-07

Iteration3 8

: 2022-07-31

: 7

Users	Repository	Label	Milestone	PullRequest	Title	Status	StartDate	DueDate	Iteration
Kim Ji Woon			-7 -5 : OPEN		Feature- ,	✔ Done	2022-08-01	2022-08-03	Iteration3 8 : 2022-07-31
Kim Ji Woon				: chore: modify modifyProgramHandler : 2022-08-03	Feature- API	✔ Done	2022-08-02	2022-08-03	Iteration3 8 : 2022-07-31
Kim Ji Woon				: chore: add assign Program to Users,Group : 2022-08-03	Feature-	✔ Done	2022-08-03	2022-08-03	Iteration3 8 : 2022-07-31
Kim Ji Woon				: Feature/modifyProfile : 2022-08-03	Feature- , .	✔ Done			Iteration3 8 : 2022-07-31
Kim Ji Woon		Labels	-7 -4 : OPEN		Feature- & .	NEW New		2022-07-08	Iteration3 8 : 2022-07-31