written at 2022-12-18

작업자: Kim Ji Woon

이번주 작업 Iteration 22

시작일: 2022-12-18

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
Kim Ji Woon		Labels	Feature-VideoCaptureByExerciseVideoPlay	1 In progress	Iteration 22 시작일: 2022-12-18	2022-11-22	2022-11-24	
Kim Ji Woon		Labels	Feature-ModifyCronExpression	1 In progress	Iteration 22 시작일: 2022-12-18	2022-12-15	2022-12-15	
Kim Ji Woon		Labels	Feature-writeRouterHandlerTest	New New	Iteration 22 시작일: 2022-12-18		2022-10-31	

지난주 작업 Iteration 21

시작일: 2022-12-11

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
Kim Ji Woon			Feature-ConfirmUnRegisterCenterMemberRunnable	✓ Done	Iteration 21 시작일: 2022-12-11		2022-12-02	
Kim Ji Woon			Feature-ConfirmUnRegisterCenterPersonalTrainingRunnable	V Done	Iteration 21 시작일: 2022-12-11		2022-12-02	제목: chore: add handle logic to ConfirmUnRegisterCenterPersonalTrainingRunnable 병합일: 2022-12-12
Kim Ji Woon			Feature-CommonPTNotificationHandle	✓ Done	Iteration 21 시작일: 2022-12-11		2022-12-13	제목: chore: add handle logic to ConfirmUnRegisterPersonalTrainingRunnable 병합일: 2022-12-12
Kim Ji Woon			Feature-ConfirmUnRegisterCenterPersonalTraining API	V Done	Iteration 21 시작일: 2022-12-11		2022-12-13	제목: chore: modify sendUnRegisterPersonalTrainingNotification interaction type 병합일: 2022-12-12
Kim Ji Woon			Feature-Skip Send When Native Notification Task Execute	✓ Done	Iteration 21 시작일: 2022-12-11	2022-12-12	2022-12-13	제목: chore: modify action intent handle logic 병합일: 2022-12-13
Kim Ji Woon			Feature-CancleNotificationFromWebView	V Done	Iteration 21 시작일: 2022-12-11	2022-12-13	2022-12-14	제목: chore: add cancelNativeNotificationUI bridge function 병합일: 2022-12-14
Kim Ji Woon			Feature-GetNotificationList	✓ Done	Iteration 21 시작일: 2022-12-11	2022-12-13	2022-12-14	제목: chore: add getNotifications 병합일: 2022-12-13
Kim Ji Woon			Feature-GetScreenWidth&Height	V Done	Iteration 21 시작일: 2022-12-11	2022-12-14	2022-12-14	제목: chore: add getScreen size functions to bridge 병합일: 2022-12-14

작업자: kim min yeob

이번주 작업 Iteration 22

시작일: 2022-12-18

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
kim min yeob		Labels	Feature-만보기 디테일 페이지 주간, 월간, 년간 리포트 그래프 작업	1 In progress	Iteration 22 시작일: 2022-12-18	2022-11-28	2022-12-23	
kim min yeob			Feature-홈버튼 교체	1n progress	Iteration 22 시작일: 2022-12-18	2022-12-19	2022-12-23	
kim min yeob			Feature-튜토리얼 이미지교체, 자동으로 넘어가게	1n progress	Iteration 22 시작일: 2022-12-18	2022-12-19	2022-12-23	
kim min yeob			Feature-촬영하기 버튼수정	1n progress	Iteration 22 시작일: 2022-12-18	2022-12-19	2022-12-23	
kim min yeob			Feature-분석결과 카카오공유하기 버튼 수정	1n progress	Iteration 22 시작일: 2022-12-18	2022-12-19	2022-12-23	
kim min yeob		Labels	Feature-알림 리스트 페이지 API작업	1n progress	Iteration 22 시작일: 2022-12-18	2022-12-19	2022-12-23	

지난주 작업 Iteration 21

시작일: 2022-12-11

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
kim min yeob		Labels	Bug-신체분석 결과 페이지 분석글 추가	V Done	Iteration 21 시작일: 2022-12-11	2022-11-28	2022-12-16	
kim min yeob		Labels	Feature-멤버에서센터관리자로권한변경알림처리	✓ Done	Iteration 21 시작일: 2022-12-11	2022-12-12	2022-12-16	
kim min yeob		Labels	Feature-운동영상 로딩시 화면 처리	✓ Done	Iteration 21 시작일: 2022-12-11	2022-12-12	2022-12-16	

작업자: Lee ju sang

이번주 작업 Iteration 22

시작일: 2022-12-18

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest

지난주 작업 Iteration 21

시작일: 2022-12-11

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
Lee ju sang			Feature-React-Intl	n progress	Iteration 21 시작일: 2022-12-11	2022-12-15		