written at 2023-02-05

# 작업자: Kim Ji Woon

#### 이번주 작업 Iteration 29

시작일: 2023-02-05

기간: 7일

Users	Repository	Label	Title	Status	Iteration	PullRequest	StartDate	DueDate
Kim Ji Woon		Labels	Bug-NotificationBug	New New	Iteration 29 시작일: 2023-02-05			

### 지난주 작업 Iteration 28

시작일: 2023-01-29

기간: 7일

Users	Repository	Label	Title	Status	Iteration	PullRequest	StartDate	DueDate
Kim Ji Woon		Labels	Feature-UserSchema&API	1 In progress	Iteration 28 시작일: 2023-01-29	제목: 1 feature userschemaapi 병합일: 2023-02-01	2023-01-27	2023-01-30
Kim Ji Woon		Labels	Feature-QutoaSchema&API	New New	Iteration 28 시작일: 2023-01-29		2023-01-30	2023-01-30
Kim Ji Woon		Labels	Feature-PaymentPlanSchema&API	New New	Iteration 28 시작일: 2023-01-29		2023-01-30	2023-01-31
Kim Ji Woon		Labels	Feature-OrderSchema&API	New New	Iteration 28 시작일: 2023-01-29		2023-01-30	2023-01-31
Kim Ji Woon		Labels	Feature-Renewal	New New	Iteration 28 시작일: 2023-01-29		2023-01-31	2023-01-31
Kim Ji Woon		Labels	Docs-UsageSampleCode	New New	Iteration 28 시작일: 2023-01-29			
Kim Ji Woon		Labels	Feature-cdSetting	• In review	Iteration 28 시작일: 2023-01-29	제목: chore: add buildspec 병합일: 2023-02-03	2023-02-03	2023-02-03

# 작업자: kim min yeob

#### 이번주 작업 Iteration 29

시작일: 2023-02-05

기간: 7일

Users	Repository	Label	Title	Status	Iteration	PullRequest	StartDate	DueDate
	<b>F</b>					1		

### 지난주 작업 Iteration 28

시작일: 2023-01-29

기간: 7일

Users	Repository	Label	Title	Status	Iteration	PullRequest	StartDate	DueDate
kim min yeob			Feature-UI 테마색 변경	1n progress	Iteration 28 시작일: 2023-01-29		2023-01-30	2023-02-03
kim min yeob			Feature-로고 변경	1n progress	Iteration 28 시작일: 2023-01-29		2023-01-30	2023-02-03
kim min yeob			Feature-모션 측정 기능 삭제	1n progress	Iteration 28 시작일: 2023-01-29		2023-01-30	2023-02-03
kim min yeob			Featuer-사용자 페이지 작업	<b>✓</b> Done	Iteration 28 시작일: 2023-01-29		2023-01-30	2023-02-03
kim min yeob			Featuer-관리자 페이지 작업	1n progress	Iteration 28 시작일: 2023-01-29		2023-01-30	2023-02-03