written at 2023-02-05

작업자: Kim Ji Woon

이번주 작업 Iteration 29

시작일: 2023-02-05

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
Kim Ji Woon		Labels	Feature-DeviceSchema	New New	Iteration 29 시작일: 2023-02-05			
Kim Ji Woon		Labels	Feature-LegacyDataMigration	New New	Iteration 29 시작일: 2023-02-05			
Kim Ji Woon		Labels	Feature-UserSchema	New New	Iteration 29 시작일: 2023-02-05			
Kim Ji Woon		Labels	Feature-AnalyzeSchema	New New	Iteration 29 시작일: 2023-02-05			
Kim Ji Woon		Labels	Feature-ReportSchema	New New	Iteration 29 시작일: 2023-02-05			
Kim Ji Woon		Labels	Feature-BackOffice	New New	Iteration 29 시작일: 2023-02-05			
Kim Ji Woon		Labels	Feature-MigrationDBData	1 In progress	Iteration 29 시작일: 2023-02-05	2023-02-06	2023-02-07	

지난주 작업 Iteration 28

시작일: 2023-01-29

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
Kim Ji Woon		Labels	Feature-UserSchema&API	1 In progress	Iteration 28 시작일: 2023-01-29	2023-01-27	2023-01-30	제목: 1 feature userschemaapi 병합일: 2023-02-01
Kim Ji Woon		Labels	Feature-PaymentPlanSchema&API	✓ Done	Iteration 28 시작일: 2023-01-29	2023-01-30	2023-01-31	
Kim Ji Woon		Labels	Feature-OrderSchema&API	•• In review	Iteration 28 시작일: 2023-01-29	2023-01-30	2023-01-31	
Kim Ji Woon		Labels	Docs-UsageSampleCode	✓ Done	Iteration 28 시작일: 2023-01-29			
Kim Ji Woon		Labels	Feature-cdSetting	•• In review	Iteration 28 시작일: 2023-01-29	2023-02-03	2023-02-03	제목: chore: add buildspec 병합일: 2023-02-03

작업자: kim min yeob

이번주 작업 Iteration 29

시작일: 2023-02-05

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
kim min yeob			Feature-RN 환경세팅	1 In progress	Iteration 29 시작일: 2023-02-05	2023-02-06	2023-02-07	
kim min yeob			Feature-RN 테스트 코드 작성	1 In progress	Iteration 29 시작일: 2023-02-05	2023-02-06	2023-02-07	

지난주 작업 Iteration 28

시작일: 2023-01-29

기간: 7일

Users	Repository	Label	Title	Status	Iteration	StartDate	DueDate	PullRequest
kim min yeob			Feature-UI 테마색 변경	1n progress	Iteration 28 시작일: 2023-01-29	2023-01-30	2023-02-03	
kim min yeob			Feature-로고 변경	1n progress	Iteration 28 시작일: 2023-01-29	2023-01-30	2023-02-03	
kim min yeob			Feature-모션 측정 기능 삭제	1n progress	Iteration 28 시작일: 2023-01-29	2023-01-30	2023-02-03	
kim min yeob			Featuer-사용자 페이지 작업	✓ Done	Iteration 28 시작일: 2023-01-29	2023-01-30	2023-02-03	
kim min yeob			Featuer-관리자 페이지 작업	1 In progress	Iteration 28 시작일: 2023-01-29	2023-01-30	2023-02-03	