written at 2023-02-19

작업자: kim min yeob

이번주 작업 Iteration 31

시작일: 2023-02-19

기간: 7일

Users	Repository	Title	Status	Iteration	StartDate	DueDate	Label	PullRequest
kim min yeob		Feature-I18n 설정	1 In progress	Iteration 31 시작일: 2023-02-19	2023-02-20	2023-02-24		
kim min yeob		Feature-font-family적용	1 In progress	Iteration 31 시작일: 2023-02-19	2023-02-20	2023-02-24		
kim min yeob		Feature-component 세팅	1 In progress	Iteration 31 시작일: 2023-02-19	2023-02-20	2023-02-24		
kim min yeob		Feature-센터 로그인 페이지 퍼블리싱	1 In progress	Iteration 31 시작일: 2023-02-19	2023-02-20	2023-02-24		

지난주 작업 Iteration 29

시작일: 2023-02-05

기간: 7일

Users	Repository	Title	Status	Iteration	StartDate	DueDate	Label	PullRequest
kim min yeob		Feature-RN 환경세팅	1 In progress	Iteration 29 시작일: 2023-02-05	2023-02-06	2023-02-07		
kim min yeob		Feature-RN 테스트 코드 작성	1n progress	Iteration 29 시작일: 2023-02-05	2023-02-06	2023-02-07		
kim min yeob		Feature-체형측정 각도계산 추가 작업	1n progress	Iteration 29 시작일: 2023-02-05	2023-02-06	2023-02-10	Labels	

작업자: Kim Ji Woon

이번주 작업 Iteration 31

시작일: 2023-02-19

기간: 7일

Users	Repository	Title	Status	Iteration	StartDate	DueDate	Label	PullRequest
Kim Ji Woon		fastlane-deploy-setting	1 In progress	Iteration 31 시작일: 2023-02-19	2023-02-20	2023-02-20	Labels	
Kim Ji Woon		fastlane-setting-screenshotgrab	New New	Iteration 31 시작일: 2023-02-19	2023-02-20	2023-02-21	Labels	
Kim Ji Woon		fastlane-setting-testdeploy	New New	Iteration 31 시작일: 2023-02-19	2023-02-21	2023-02-22	Labels	

지난주 작업 Iteration 29

시작일: 2023-02-05

기간: 7일

Users	Repository	Title	Status	Iteration	StartDate	DueDate	Label	PullRequest
Kim Ji Woon		Feature-UserSchema	1 In progress	Iteration 29 시작일: 2023-02-05			Labels	제목: test: phone number validate with locale. 병합일: 2023-02-14
Kim Ji Woon		Feature-BackOffice	V Done	Iteration 29 시작일: 2023-02-05			Labels	
Kim Ji Woon		Feature-MigrationDBData	✓ Done	Iteration 29 시작일: 2023-02-05	2023-02-06	2023-02-07	Labels	