written at 2023-01-08

작업자: Kim Ji Woon

이번주 작업 Iteration 25

시작일: 2023-01-08

기간: 7일

Users	Repository	Label	PullRequest	Title	Status	Iteration	StartDate	DueDate
Kim Ji Woon		Labels	제목: chore: add QuotaManager 병합일: 2023-01-03	Feature-API RateLimit & Schema	✓ Done	Iteration 25 시작일: 2023-01-08	2023-01-04	2023-01-05
Kim Ji Woon		Labels		Feature-AppsScriptIntegration	New New	Iteration 25 시작일: 2023-01-08		
Kim Ji Woon		Labels		Feature-SendEmailToRemo	New New	Iteration 25 시작일: 2023-01-08		
Kim Ji Woon		Labels		Bug-NotificationBug	New New	Iteration 25 시작일: 2023-01-08		
Kim Ji Woon		Labels		Feature-Deploy	1 In progress	Iteration 25 시작일: 2023-01-08	2023-01-09	2023-01-13
Kim Ji Woon		Labels		Feature-Deploy	1 In progress	Iteration 25 시작일: 2023-01-08	2023-01-09	2023-01-13

지난주 작업 Iteration 24

시작일: 2023-01-01

기간: 7일

Users	Repository	Label	PullRequest	Title	Status	Iteration	StartDate	DueDate
Kim Ji Woon		Labels	제목: 2 feature devprod config 병합일: 2023-01-05	Feature-Dev&Prod Config	1n progress	Iteration 24 시작일: 2023-01-01	2023-01-05	2023-01-06
Kim Ji Woon				Feature-SwaggerSetting	✓ Done	Iteration 24 시작일: 2023-01-01		
Kim Ji Woon		Labels		Feature-VersionBumpIntegration	n progress	Iteration 24 시작일: 2023-01-01	2023-01-05	2023-01-06

작업자: kim min yeob

이번주 작업 Iteration 25

시작일: 2023-01-08

기간: 7일

Users	Repository	Label	PullRequest	Title	Status	Iteration	StartDate	DueDate
kim min yeob		Labels		Bug-네이티브 알림메세지 로컬스토리지 삭제오류	📆 In progress	Iteration 25 시작일: 2023-01-08	2023-01-09	2023-01-13

지난주 작업 Iteration 24

시작일: 2023-01-01

기간: 7일

Users	Repository	Label	PullRequest	Title	Status	Iteration	StartDate	DueDate
kim min yeob				Feature-분석결과 그래프 수정	📆 In progress	Iteration 24 시작일: 2023-01-01	2022-12-26	2023-01-06
kim min yeob				Feature-분석결과 모달 이미지. 그래프 수정	n progress	Iteration 24 시작일: 2023-01-01	2022-12-26	2023-01-06
kim min yeob		Labels		Feature-만보기 디테일 페이지 그래프 페이지네이션 작업	✓ Done	Iteration 24 시작일: 2023-01-01	2023-01-02	2023-01-06